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Request Date 
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Phase II 
Solution Deployment Status

Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003 Phase I Live & Phase II
Albemarle Fire Department 4/10/1997 8/2/2000 NCAS 6/21/2001 Unknown Phase I Live

Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003
Phase I Live-Phase II: Will contact 
PSAP for Phase II Readiness.

Amherst County Sheriff's Office 6/27/2003 12/27/2004 NCAS

PSAP doesn't have a building.  It 
needs a new equipment so won't 
be ready untill November.

Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 11/15/2003
Phase I Live & Phase II TBD (MSC 
already integrated

Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 7/14/2003 1/14/2004
Phase I Live-Phase II: Contact 
PSAP to determine readiness

Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/17/2003
Phase I Live-Phase II: Contact 
PSAP to determine readiness.

Buckingham County Sheriff's Office 8/1/2002 Unknown NCAS No Request Ready to test.
Campbell County 911 1/21/2003 7/21/2003 NCAS No Request Ready to test.

Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS 7/1/2003 1/1/2004

Phase I Live-Phase II: PSAP 
reports no issues since Phase I 
deployment.   However need the 
Lats/Longs for the cell site.   
Meeting with all Regional PSAPs 
on 18 Sep 03 to get Phase II 
mapping ssues/concerns and other 
priorities established.



Christianburg Police Department 12/27/2002 10/23/2002 NCAS 7/14/2003 1/14/2004
Phase I Live-Phase II: Contact 
PSAP to determine readiness

City of Covington 6/4/2003 Unknown NCAS No Request
Waiting for PSAP to confirm PSAP 
Trunks

City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003 Phase I Live & Phase II
City of Radford Police Department 7/7/1999 5/29/2003 NCAS 7/14/2003 1/14/2004 Phase I Live 

Cumberland County 1/13/2003 11/11/2003 NCAS No Request

PSAP is ready to test.  Site 152 
sector 1 should be going to 
Cumberland and sectors 2/3 
should be going to Farmville.  Site 
156 should have all sectors going 
to Cumberland.

Floyd County Sheriff's Office 7/18/2003 1/18/2004 NCAS No Request New Request
Fluvanna County Sheriff's 
Department 4/1/2002 Unknown NCAS No Request Ready to test.
Franklin County Communications 
Center 1/8/2003 NCAS 9/3/2003 3/1/2004

Phase I Live New Request for 
Phase II 

Frederick Sheriff's Office 7/12/2001 No Coverage

Giles County Dispatch Center 6/28/2003 12/25/2003 NCAS Waiting on a mapping traffic plan.
Grayson County Sheriff 10/26/1999 6/3/2003 NCAS No Request No Coverage
Greene County Sheriff 5/28/2002 Unknown NCAS No Request Ready to test.
Halifax County Sheriff's Office 8/20/2003 2/16/2004 NCAS New Request 
Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003 Phase I Live & Phase II

Montgomery Sheriff's Office 10/30/2002 NCAS 7/14/2003 1/14/2004
Phase I Live-Phase II: Contact 
PSAP to determine readiness

Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS No Request Phase I Live

Prince Edward County- Farmville 
Police Department 2/28/2002 12/15/2003 NCAS No Request

PSAP has an extension until 11 
Dec 03 - due to most recent fire 
and the router issues (Sprint LEC).  
Meeting with Sprint LEC rep on 18 
Sep for an update on router issues.

Pulaski County Sheriff's Office 10/23/2002 NCAS 7/14/2003 1/14/2004
Phase I Live-Phase II: Contact 
PSAP to determine readiness



Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003 Phase I Live & Phase II

Roanoke County Police Department 2/2/2001 7/16/2002 NCAS No Request Phase I Live
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003 Phase I Live & Phase II
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003 Phase I Live & Phase II

Smyth County Sheriff's Department 4/18/2002 4/23/2003 NCAS No Request Phase I Live
Twin County (City of Galax and 
Carroll County) 10/26/1999 6/3/2003 NCAS No Request Live Phase I 
Vinton Police Department 5/23/2002 8/11/2003 NCAS No Request Live Phase I 

Wythe County Communications 7/12/2003 1/12/2004 NCAS 7/12/2003 1/12/2004 Waiting on a mapping traffic plan.
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